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Phase 1 (21301) Scope Budget Actual
22051 100-00 RPSB Northwood High Sch Replace Outside Air Units $485,452 $302,000 SH/TV 4/29 Done SC/TV 5/3 Done 6/16 Done 6/15 Done 6/15 Done ACA Done 9/6 9/15 Done 9/15 3/14

22049 100-02 RPSB Rapides High School Upgrade HVAC to VRF $2,000,000 $2,000,000 JP/TV 5/9 Done JP/TV 5/18 Done 6/16 Done 6/8 Done 6/22 Done AIR-PLUS Done 6/14 Done 9/14 Done 9/14 9/9

22041 100-03 RPSB Tioga Jr. High School Replace Boiler $366,450 $275,000 MV/EE 5/13 Done MV/EE 5/25 Done 6/16 Done 6/15 Done 6/29 Done ACA Done 9/6 9/15 Done 9/15 3/14

22045 100-04 RPSB Poland Jr. High School Replace Boiler $351,389 $348,000 PP/TV 6/2 Done PP/TV 6/8 Done 6/16 Done 6/29 Done 7/6 Done AIR-PLUS Done 9/6 9/14 Done 9/14 3/13

22053 100-05 RPSB Tioga High School Upgrade HVAC to VRF $2,596,814 $2,908,000 AE/EE 6/17 Done AE/EE 6/23 Done 6/24 Done 7/20 Done 8/3 Done ACA Done 9/6

22047 100-06 RPSB Glenmora High School Upgrade BMS Safeties $423,598 $344,000 SC/TV 7/1 Done SC/TV 7/13 Done 7/14 Done 8/10 Done 8/17 Done Trouth Done NA Done

22040 100-01 RPSB Plainview High School Add Outside Air Units $518,372 $229,600 SC/TV 7/26 Done SC/TV 8/3 Done 8/4 Done 8/31 Done 9/14 Done ACA NA Done

22042 100-07 RPSB Alexandria Sr. High Sch Replace Boiler/Chiller $2,470,999 MA/EE 7/1 Done MA/EE 9/23

22052 100-09 RPSB Pineville Jr. High Sch Upgrade HVAC to VRF $2,310,682 SC/TV 9/16 SC/TV 9/30

22043 100-10 RPSB Buckeye High School Upgrade HVAC to VRF $2,292,467 JP/EE 8/9 Done JP/EE 9/9 Done 9/12 Done 10/12 10/19 9/12

22050 100-08 RPSB Bolton High School Upgrade HVAC to VRF/AHUs$5,301,231 JC/EE 8/16 Done JC/EE 10/7

22038 100-11 RPSB S.M. Brame Middle Sch Upgrade HVAC to VRF $1,907,358 AE/EE 8/5 Done AE/EE 9/9 Done 9/12 Done 10/12 10/19 9/12

22048 100-12 RPSB Pineville High School Replace Boiler/Chiller $1,702,547 JC/EE 8/16 Done JC/EE 9/23

22044 100-13 RPSB Peabody Magnet High Replace Boiler $561,576 SC/TV 8/26 Done SC/TV 9/16

22039 100-14 RPSB Oak Hill High School Upgrade HVAC to VRF $2,073,719 MA/TV 9/16 MA/TV 9/21

22146 100-15 RPSB Acadian Elem Upgrade HVAC to VRF $1,485,321 MA/MN 9/30 MA/MN 10/12

22147 100-16 RPSB Alma Redwine Elem Upgrade HVAC to VRF $630,899 SC/TV 9/30 SC/TV 10/12

22148 100-17 RPSB Ball Elementary Ionization $102,002 JC/MN 10/7 JC/MN 10/19

22149 100-18 RPSB Buckeye Elementary Upgrade HVAC to VRF $1,252,354 JP/TV 10/7 JP/TV 10/19

22150 100-19 RPSB Caroline Dormon Jr High Ionization $191,411 JP/MN 10/14 JP/MN 10/26

22151 100-20 RPSB Carter C. Raymond Elem Upgrade Fan Coils $1,514,662 SC/TV 10/14 SC/TV 10/26

22152 100-21 RPSB Cherokee Elementary Upgrade Fan Coils $829,047 JC/MN 10/21 JC/MN 11/2

22153 100-22 RPSB D. F. Huddle Elementary Upgrade Fan Coils $934,889 MA/TV 10/21 MA/TV 11/2

22154 100-23 RPSB Forest Hill Jr. High Ionization $71,401 SC/MN 10/28 SC/MN 11/9

22155 100-24 RPSB H.R. Lawrence Upper ElemUpgrade HVAC to VRF $802,161 JP/TV 10/28 JP/TV 11/9

22156 100-25 RPSB Horseshoe Drive  Elem Upgrade DX-Splits $1,147,078 JC/MN 11/4 JC/MN 11/16

22157 100-26 RPSB J.B. Nachman  Elem Ionization $108,928 MA/TV 11/4 MA/TV 11/16

22158 100-27 RPSB J.I. Barron Elementary Ionization $287,116 JP/MN 11/11 JP/MN 11/23

22159 100-28 RPSB L.S. Rugg Elementary Upgrade Fan Coils/DOAS $1,197,166 SC/TV 11/11 SC/TV 11/23

22160 100-29 RPSB Lessie Moore  Elem Ionization $123,409 JC/MN 12/2 JC/MN 12/14

22161 100-30 RPSB M Brasher Montessori ElemIonization $50,371 MA/TV 12/2 MA/TV 12/14

22162 100-31 RPSB Martin Park Elementary Ionization $60,445 JP/MN 12/2 JP/MN 12/14

22163 100-32 RPSB Mary Goff Elementary Ionization $180,833 SC/TV 12/2 SC/TV 12/14

22164 100-33 RPSB Paradise Elementary Ionization $116,987 JC/MN 1/13 JC/MN 1/25

22165 100-34 RPSB Peabody Montessori ElemUpgrade HVAC to VRF $1,236,613 MA/TV 1/13 MA/TV 1/25

22166 100-35 RPSB Phoenix Magnet  Elem Upgrade HVAC to VRF $2,083,731 JP/MN 1/20 JP/MN 2/1

22167 100-36 RPSB Pineville Elementary Ionization $103,261 SC/TV 1/20 SC/TV 2/1

22168 100-37 RPSB Rapides AAA Upgrade HVAC to VRF $2,038,900 JC/MN 1/27 JC/MN 2/8

22169 100-38 RPSB Rosenthal Montessori ElemUpgrade HVAC W/DOAS $242,537 MA/TV 1/27 MA/TV 2/8

22170 100-39 RPSB Ruby-Wise Elementary Ionization $100,742 JP/MN 2/3 JP/MN 2/15

22171 100-40 RPSB Tioga Elementary Ionization $142,299 SC/TV 2/3 SC/TV 2/15
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